Gantt Chart — Lost and Found Property Claim System

COE420L Lab 4, Exercise 5 · Tasks, durations and dependencies from WBS.md · Durations in working days (Mon–Fri); weekends shaded · Start: Mon 2 Nov 2026

ID	Task Name	Duration	Start	Finish
T1	Refine System Requirements	2 days	Mon 02 Nov	Tue 03 Nov
T2	Design Database	3 days	Wed 04 Nov	Fri 06 Nov
T3	Design User Interface	3 days	Wed 04 Nov	Fri 06 Nov
T4	Implement Authentication	2 days	Mon 09 Nov	Tue 10 Nov
T5	Implement Lost and Found Reporting	4 days	Mon 09 Nov	Thu 12 Nov
T6	Implement Search and Matching	4 days	Fri 13 Nov	Wed 18 Nov
T7	Implement Notifications	2 days	Thu 19 Nov	Fri 20 Nov
T8	Implement Claim Verification	4 days	Fri 13 Nov	Wed 18 Nov
T9	Integrate and Test System	4 days	Mon 23 Nov	Thu 26 Nov
T10	Prepare Deployment	2 days	Fri 27 Nov	Mon 30 Nov